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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[ ] Conceptual Proposal Final Proposal Date  10-31-2011
Contract ID  090522-203 . : Job No. J2P0483H A
County  Adair RE. 03  Original Bid Cost  $17,433,530.98
Contractor | CJ Moyna & Sons, Inc. By  Ryan Kipp

Designed By n/a "~ Phone (563) 245-1442

vEcet 1170 (10 be completed by C.0.) VECP or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
.. The plans call for installing a temporary bypass in order to tie-in the north end of the project to
existing Hwy 63. After the pexm’ment tie-in is complete the temnporary bypass is removed and the
permanent A3 shoulder is constructed in the area of the temporary bypass adjacent to the new
pavement. We propose to instead pour an eight inch shoulder through the area of the proposed
temporary bypass. This would eliminate having to remove the temporzuy bypass and place the
permanent A3 shoulder at the very end of the project.

2. Estimate of reduction in construction costs. $1103.89

' 3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
8" PCCP shoulder would be much lower maintenance than the proposed A3 shoulder.

{
%

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

8-24-2011
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

‘We will be finishing the shoulder in this area abd will need to
8-30-2011 - _know the final design.
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

n/a
(date and/or dates)
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Additional Comments:

Comments: :
1 believe that this proposal should be approved as submitted since it saves money a 'md time on the project
while providing an equal or better product.

:/_/ 10-31-2011

ubmlued By Resuient Engineer Date

Comments:

| concur with the RE comments.
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The cost share for this VECP is 50 %.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, etc.)
TCP/MOT

Paving (PCCP, etc.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc '

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Construct shoulder full-depth in lieu of pavement for the temporary bypass.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
| there are special instructions, make note of them here.

N/A







